Hancock Street Area Sewer Separation Project

Date: Friday, June 24, 2005

Type of Work: Sanitary Sewer and Storm Drain Construction

Location: Work is currently underway on Fern Street between State and Garland Streets and
State Street between Fern and Birch Streets.

Schedule: Work will be underway through July 1st on Fern Street between State and
Garland Streets. House Service lateral connections should be complete by the Wednesday,
June 29th. Temporary pavement on Fern Street will be done on Thursday, June 30" or
Friday, July 1%. Roadway pavement reclamation and paving will be done four to six weeks
after the completion of all underground pipe work. Loaming and seeding and hand paving will
follow. Temporary pavement will be placed on all excavated areas until roadway pavement
reclamation has begun. Work is also underway on State Street between Fern and Birch
Streets. This work consists of house service lateral and catch basin installations. This area
will also be paved on June 30" or July 1% also. The Contractor will begin laying sewer and
storm drain mains on Birch Street at State Street on Wednesday, June 29"

Detour Route: Fern Street is open to local traffic during daylight hours and through traffic
during night time hours. Most driveways are accessible during the day. Outbound traffic
(towards EMMC) is currently being detoured to Hancock Street via Birch Street. Inbound
traffic is on State Street with no detours.

Comments: Trench pavement reclamation means the pavement on a trench where sewer
and storm drains will be laid is ground up by machine in preparation for the installation of
sanitary sewer and storm drain pipes. Roadway pavement reclamation is the grinding and
grading of the pavement across the full width of the street in preparation for paving after all
underground pipe work has been completed.

Because of the complexities of the work, work areas, schedules, and detour routes may
change without notice. We will do our best to keep information up to date. If you have a
question about a specific work location, schedule or detour, please call Mark Ward at 992-
4252 or Tim Smith at 745 — 7286.



